
 

Page 1 of 3 

Department of Defense 
Joint Technical Architecture Version 6.0 

Development Schedule 
*** 3 March 2003 *** 

 
Phase 1 – Scope Weeks

17 Mar 03 25 Apr 03 Change Request Submission Period 
�� Organizations review JTA 6.0 D0 and users 

submit change requests (CRs). 
�� At 2400 25 Apr 03 EDT CR Tool will be set to the next 

period. 

6

1 Apr 03  Deadline for Submitting New Subdomains  
Open  TASG reviews/approves proposed new 

subdomains for JTA 6.0 
1 Day

26 Apr 03 23 May 03 Component Representative Review Period 
�� Component Reps review their organization’s 

change requests to accept or reject. CRs that 
are accepted will be available for user review 
and comments. 

�� At 2400 23 May 03 EDT CR Tool will be set to the next 
period. 

4

24 May 03 25 May 03 Secretariat Administrative Functions 
�� JTA numbers are assigned to CRs. 
�� At 2400 25 May 03 EDT Change Request Tool will be set to 

the next period. 

26 May 03 4 Jul 03 Subgroup Evaluation & Recommendation 
Period 
�� Organizations review CRs and determine their 

organization’s positions to present at 
subgroup meetings. 

�� Users can add notes to all CRs and attend 
subgroup meeting(s) to determine subgroup 
positions. 

�� Those who have a substantive objection to the 
consensus of the subgroup should submit 
their arguments to their Component Rep to 
request time on the JTADG meeting agenda. 

�� At 2400 4 Jul 03 EDT Change Request Tool will be set to 
the next period.  Any CR that has not had its subgroup 
action changed from “Not Set” or “Awaiting Input” will be 
set to “Do Not Accept.” 
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5 Jul 03 20 Jul 03 Secretariat Administrative Functions 
�� Component Reps poll organizations and notify 

Secretariat of issues to be scheduled for 
discussion at the JTADG meeting. 

�� Secretariat builds redlined document based 
on the CR actions from the subgroup period. 

�� At 2400 20 Jul 03 EDT Change Request Tool will be set to 
the next period. 

3

21 Jul 03 25 Jul 03 JTADG meeting #1 1
26 Jul 03 8 Aug 03 Secretariat Administrative Functions 

�� Secretariat prepares JTA Version 6.0 D1 for 
posting to the web site. 

�� At 2400 8 Aug 03 EDT Change Request Tool will be set to 
the next period. 

2

Phase 1: 21 weeks 
Phase 2 – Content 

9 Aug 03 14 Nov 03 Change Request Submission Period 
�� Organizations review JTA 6.0 D1 and users 

submit change requests. 
�� At 2400 14 Nov 03 EST Change Request Tool will be set to 

the next period. 

14

15 Nov 03 9 Jan 04 Component Representative Review Period 
�� Component Reps review their organization’s 

change requests to accept or reject change 
requests for public review and comment. 

�� At 2400 9 Jan 04 EST Change Request Tool will be set to 
the next period. 

8

10 Jan 04 11 Jan 04 Secretariat Administrative Functions 
�� JTA numbers are assigned to the change 

requests. 
�� At 2400 11 Jan 04 EST Change Request Tool will be set to 

the next period. 

12 Jan 04 27 Feb 04 Subgroup Evaluation & Recommendation 
Period 
�� Organizations review CRs and determine their 

organization’s positions to present at 
subgroup meetings.  

�� Users can add notes to all CRs and attend 
subgroup meeting(s) to determine subgroup 
positions. 

�� Those who have a substantive objection to the 
consensus of the subgroup should submit 
their arguments to their Component Rep to 
request time on the JTADG meeting agenda. 
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�� At 2400 27 Feb 04 EST Change Request Tool will be set to 
the next period.  Any CR that has not had its subgroup 
action changed from “Not Set” or “Awaiting Input” will be 
set to “Do Not Accept.” 

28 Feb 04 14 Mar 04 Secretariat Administrative Functions 
�� Component Reps poll organizations and notify 

Secretariat of issues to be scheduled for 
discussion at the JTADG meeting. 

�� Secretariat builds redlined document based 
on the CR actions from the subgroup period 

�� At 2400 14 Mar 04 EST Change Request Tool will be set to 
the next period. 

2

15 Mar 04 19 Mar 04 JTADG Meeting #2 1
20 Mar 04 9 Apr 04 Secretariat Administrative Functions 

�� Secretariat prepares JTA Version 6.0 D2 for 
posting to the web site. 

�� At 2400 9 Apr 04 EDT Change Request Tool will be set to 
the next period. 

3

Phase 2: 35 weeks 
Phase 3 – Quality Assurance 

10 Apr 04 7 May 04 All organizations perform quality 
assurance review of JTA Version 6.0 D2 
�� Users submit editorial change requests. 
�� At 2400 7 May 04 EDT Change Request Tool will be set to 

the next period 

4

8 May 04 1 Jun 04 Secretariat Administrative Functions 
�� Secretariat adds recommended actions. 
�� Secretariat prepares redlined document based 

on CR actions from QA review. 
�� Users review redlines for JTADG meeting. 

3

2 June 04 4 June 04 JTADG Meeting #3 1
5 June 04 18 June 04 Secretariat Administrative Functions 

�� Secretariat builds JTA Version 6.0 and posts 
to the web site. 

�� At 2400 18 Jun 04 EDT Change Request Tool will be set to 
the next period 

2

Phase 3: 10 weeks 
Total all phases of the cycle 66 weeks 

 


